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Choosing the right contract for office constructions 
A thematic study of AB 04 and ABT 06 
 
Master’s thesis in Design and Construction Project Management 

Tobias Svantesson 

Department of Architecture and Civil Engineering  
Division of Construction Management and Engineering 
Construction Management and Engineering 
Chalmers University of Technology 

 

ABSTRACT 

The construction industry is one of the biggest sectors globally and face a 
recurring problem in budget overruns, often linked to flaws in contract writing 
and risk dividing between stakeholders. This thesis investigates the Swedish 
standard agreements AB 04 and ABT 06 and how these differ, how these address 
economic, social and qualitative risks and how the choice of contract form can 
affect the risk of a project breaching its budget. The study focuses on the 
construction of an office construction in Gothenburg and employs an abductive 
research approach to develop theories and generalizations to help the 
construction industry. The research is based on nine interviews with 
experienced industry professionals and the development of a theoretical 
framework. The findings of the research demonstrate that the the most 
fundamental difference between the AB 04 and ABT 06 lies in the project 
execution structures where AB 04 adopts a Design-bid-build (DBB) execution 
and ABT 06 involves a Design-build (DB) execution. Furthermore, the results 
display that the choice of contract form cannot be generalized for all office 
building but rather emphasize the need to understand the nature of the project 
and the clients’ internal resources for design and planning. Also, the findings 
underscore the significant role of collaboration in ensuring project success. 
 
Key words: AB 04, ABT 06, Design build, Design bid build, Office building, 

Standard agreements, Collaboration, Project success. 
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Notations 
 

BBR Boverkets building regulations 

ÄTA Changes, Additions and Deductions 

GDP Gross domestic product 

LOU The law on public procurement 

DB Design Build 

DBB Design Bid Build 

AB 04 Agreement form for design bid built contract 

ABT 06 Agreement form for design built contract 

 

Definitions 
 
Successful: Successful in the meaning of a construction projects is a project that 
satisfies customer demands and adhere to the budgeted time and costs (Hansson & 
Persson, 2009). 
 
Fault: Faults are tasks that have not been completed at all or not completed according 
to standards agreed within the contract (Ryning & Svensson, 2024). 
 
Price base amount: Price base amount is a governmentally regulated amount that 
reflects the price development in Sweden (Visma, 2024). It is used for taxes, pensions, 
and other fees and is currently 58 800kr (Försäkringskassan, 2025). 
 
Interests: Interests is “the price of money” and is used to compensate for the 
increasing inflation in society (Sjöstrand, 2008). 
 
Contractual fines: Contractual fines are a sum of money that is to be paid if an 
injunction or prohibition isn’t followed or performed in a wrongful way 
(Boverket, 2023 c).  

 
Damages: Damages are a compensation for damage than has been inflicted by a 
part on persons, property or financial. These are limited to 15% of the contracted 
sum but cannot be called for if contractual fines have been implemented in the 
contract (Prima Advokatbyrå, 2024).                                                                                                                            
 
Compensations: Compensations are payments to the contractor to compensate 
for unforeseen costs (Byggandets Kontraktskommitte, 2018)





 
 

1 Introduction 
 
The construction sector is one of the leading industries globally and plays a crucial role 
in national economies. In Sweden, it accounted for about 17% of the GDP (Boverket, 
2025). However, the industry faces persistent challenges, particularly in delivering 
projects successfully. Brunes and Lind (2015) indicate that 86% construction projects 
around the world experience budget overruns, leading to major financial losses. These 
overruns often are results of poor project planning, poor management, and a lack of 
experience with contracts (Vaardini, 2016). 
   
On top these longstanding challenges the construction industry has gone through a 
tough period since the outbreak of covid-19 and has been adversely affected by the 
economic crisis that came with it. The economic downturn in Sweden has affected the 
construction sector through increased material costs and heightened interests from 
Riksbanken (Andersson, 2024). This has led to a decline in active projects and financial 
instability which has made ensuring cost control and financial predictability more 
critical than ever.  
 
Despite the significant budget overruns, there is limited research on how choosing the 
right contract forms can address the issue of budget overruns. Therefor it is important 
to cover the gap in literature that exists to enhance the knowledge regarding the 
different contracting forms, which one fits the specific client best and how different 
contracts allocate risks and responsibilities in different ways. 
 

1.1 Aim 
The aim of the thesis was to investigate how AB 04 and ABT 06 differ from each other 
and how these differences affect the outcomes of an office construction project in 
Gothenburg. The research involved an investigation of economical, qualitative, and 
social differences to give clients a better understanding of the different contracting types 
and how they affect their projects to ease their choice in the procurement phase. 
 

1.2 Research questions 
- How does AB 04 differ from ABT 06? 
- What are the key economic, qualitative, and social differences between various 

contracting forms?  
- How aware are private clients of the differences between the contract forms?  
- How does their knowledge affect their choice of contract form when planning an 

office building? 
- What contract form is most beneficial for office buildings? 

 

1.3 Limitations 
Time is a big limitation of this project as it is limited to the spring semester at Chalmers. 
Therefore, several limitations have been made in accordance to the time that is 
available.  
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The scope of this master thesis has been limited to which contract form is the most 
advantageous when constructing an office building. This limitation was chosen to 
narrow the research down to one single type of construction as different types of 
constructions have different needs and looking into how all different types of projects 
would function with different contracting types would be a to large scope for the time 
frame of the master thesis. 
 
The scope has also been narrowed down to focus on private clients as they have a bigger 
freedom in their choice of contracting type than public clients. Public clients are bound 
by LOU and are therefore more restricted in their procurement 
(Upphandlingsmyndigheten, u.d.). Therefor private clients will be a better focus point 
when looking into what contracting form they should choose. 
 
To further narrow down the scope, the research has been limited to the Swedish market, 
and particularly the Gothenburg area. This limitation was chosen as the project will be 
performed in Gothenburg, and most interviewees will be stationed in Gothenburg and 
will most likely have more experience of working in Gothenburg. 
 

1.3.1 Limitation impacts 

Several of the limitations that were set to this thesis has impacted the outcome. One of 
the biggest limitations is time. The time frame was approximately 4 months to complete 
the thesis which limited the thesis to a certain scale that resulted in several of the other 
limitations. One of the most apparent limitations that the time-limit brought was the 
number of interviews that were held. The interview study was conducted with 9 
interviewees which gives a quite small number of views to correctly perform a 
generalisation of how the field thinks regarding the contracting types. A bigger number 
of interviewees would have given a broader view of the field and could have given 
another result. A bigger time frame could have opened the room for more interviews. 
This could have resulted in that the thesis could have been more generalized for the 
entire field more than focusing on an office building. A bigger time frame could also have 
allowed for further theoretical studies that could have brought more valid literature to 
the thesis to further verify the results. The limited time frame also resulted in to not 
perform a case study since projects are so different in their nature and no project is the 
other like. This gives a complexity in performing a comparison between two projects 
and because of this and the lack of time this part was removed. The case study would 
have contributed to a research where past projects could have been analysed to get an 
understanding of how the choice of contract form affected the project outcomes in those 
specific projects.  
 

1.4 Sustainability 
The thesis holds sustainability as it aims to give knowledge to clients regarding what 
aspects they should take into consideration when choosing contracting form for a future 
project. By giving the client more knowledge this thesis hopes to reduce the number of 
projects breaching their economical budgets and so forth receiving economical 
sustainability. Furthermore, this thesis can serve as a starting point for future research 
regarding the AB contracts and a base for a comparison study between the AB contracts 
as they exist now and the new AB contracts arriving in 2025. 



 
 

2 Methodology 
 
In this section, the methodologies applied during the master's thesis will be presented 
and discussed. The section begins with an explanation of the methods applied followed 
by explanation of the chosen research approaches, outlining the reasons for their 
selection and their relevance to the thesis. It will then describe the analytical stages 
involved in the research process and ethical considerations. 
 

2.1 Research 
The research for the master thesis was performed through a qualitative approach 
containing a three-step process including a development of a theoretical framework and 
an interview study and a case study. These studies were conducted to create a base from 
which a thematic discussion of the strengths and weaknesses of AB 04 and ABT 06 was 
performed together with which of the contracts to choose for office constructions. The 
study was performed according to abductive reasoning which is a method that involves 
a qualitative data collection for observation and reviewing to gain deeper insights or 
theories that are not straight forward. This way of working was chosen as the area of 
investigation is constantly evolving and abductive reasoning is particularly adaptive for 
these types of investigations (Stewart, u.d). 
 

 
Figure 1: abductive reasoning (Stewart, u.d) 

2.1.1 Theoretical framework 
The theoretical framework was created through a literature study including a two-step 
approach with a literature search and review. The literature search involved a search for 
academic papers, for organisation websites, for articles and field relevant books. To find 
relevant sources search engines such as Google Scholar, Scopus, Chalmers Library, and 
Mendeley were used together with provided material from supervisors. This was 
followed by the literature review of the found articles. A literature review is according to 
Bell (2022) a “critical examination of existing research relating to the phenomena of 
interest and relevant theoretical ideas”. The literature study was conducted to create an 
understanding of the different concepts involved in the construction sector and to be 
able to form valid questions for the interview study and to help increase the knowledge 
of the differences, strengths and weaknesses of the AB 04 and ABT 06. 
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2.1.2 Interview study 

The interview study was conducted to gather information from the field regarding the 
knowledge of contractual forms and their application together with professional’s view 
on the topic. The interviewees were chosen from a perspective to gain a broad 
knowledge of the field, and thus were chosen from both a client, contractor and 
consultant side. The interviewees also had different roles, roaming from consultant to 
legal officer to understand how the knowledge differentiates between different roles 
and to get their take on how the different contracting forms affect a construction project. 
Information regarding what interviewee has what role is displayed in table 1. 
 
The interviews were performed both in person but also online through teams and most 
interviews were recorded and transcribed. They were conducted in a semi-structured 
manner to allow for questions that came up during the interviews and to create an 
environment to get more honest answers. The questions used for the interviews were 
created based on the knowledge gathered in the literature study and is available in 
Appendix A-D. 
 
Table 1: Interviewee information 

Interviewee Role in the 
construction 
sector 

Interviewee 1 Client 
Interviewee 2 Consultant 
Interviewee 3 Client 
Interviewee 4 Client 
Interviewee 5 Legal officer 
Interviewee 6 Client 
Interviewee 7 Contractor 
Interviewee 8 Contractor 
Interviewee 9 Consultant 

 
The first interviewee has a background from Väg och Vatten at Lunds Tekniska Högskola 
(LTH). After completing studies in 1995, the interviewee worked in the construction and 
real estate industry in various ways from pinnapojk and trainee to construction 
engineer and project manager. He has been involved in lots of projects including the 
Point in Hyllie, Karlatornet in Gothenburg as well as small residential buildings and 
larger apartment complexes. Throughout his career a very broad experience of housing, 
commercial and agreements, both land allocation agreements and leases, has been 
gained. However, he has almost extensively worked with ABT 06 contracts. 
 
The second Interviewee began his career in the construction industry in 2008 and has 
since worked in both the public and private sector. Right now, the interviewee is 
working as a consultant in project management and construction issues and has worked 
with most of the agreements and regulations there are in the construction industry. The 
interviewee often also acts as a representative for clients and helps them in the creation 
of contracts and procurements. 
 



 
 

The third interviewee is now retired but before retirement, has worked as a technical 
and environmental manager for 6 years. After that, the client was Deputy Investment 
Director for Investments in new construction business. The interviewee has also worked 
as a technical consultant in the construction industry. In addition to this, the interviewee 
has a connection to Chalmers where he has been an adjunct professor. Additionally, the 
interviewee is also a chairman of the Construction Contract Committee, which composes 
the AB contracts and is currently in the process of composing the new AB 25 and ABT 
25. During the interviewees career, both types of contracts have been worked with, but 
he has gained more experience of working with ABT 06 contracts. 
 
The fourth interviewee works as a property manager and is responsible for the building 
structure of properties (roofs, walls, etc.). The interviewee has previous experience as a 
project manager and unit manager within the municipality sector and over 30 years of 
experience in distribution orders. During his career, the interviewee has worked 
towards AB 04 and ABT 06 but sees that the interviewee is still not such an experienced 
client. 
 
The fifth Interviewee is a General Counsel on the consultant side and has worked with 
legal questions and the AB contracts for over 20 years. She has mostly been involved in 
AB 04 and ABK 09 contracts rather than the ABT 06 contract but still has knowledge 
regarding the ABT 06. 
  
The sixth interviewee is a senior within the construction industry and has worked in the 
industry his whole career. The interviewee started out as a craftsman and has since 
worked in construction but also in management. He is currently working as a project 
manager on the client side and has been in this role since 2007. The interviewee has 
worked with both AB 04 and ABT 06 throughout his career but during the last years he 
has mainly worked with ABT 06. 
 
The seventh interviewee is currently working as a project manager and has been in this 
position since 2006. The interviewee has been active within the sector since 1997 when 
the interviewee graduated from Chalmers and has during that period worked on both 
the contractor side and the client side. The interviewee has worked with both small and 
big projects ranging from schools to office buildings and has worked with both AB 04 
and ABT 06 contracts but also with international contracts. 
 
The eight interviewee has worked as a project manager on the contractor side since 
2000 and currently works with the early stages of a project, businesses and tenders. The 
interviewee has over 25 years of experience from the contractor side and has during 
that time worked with projects regulated by AB 04 and ABT 06. He also has a 
background at Chalmers and the department of Civil engineering. 
 
The ninth interviewee has a background as a craftsman but has for the last six years 
worked as a project manager on the consultant side. 
 

2.1.3 Case study 

The case study was conducted to get an understanding of how the different contract 
forms affect a project outcome in real numbers as a contrast to the literature findings. It 
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was performed through analytical research of prior cases performed by PE Teknik och 
Arkitektur. 
 

2.2 Thematic analysis 
“Thematic analysis is a set of methods for developing and interpreting patterns of 
meaning across qualitative data.” (Braun & Clarke, 2023). This type of analysis is a 
pathway for analysing data from several different fields through the transformation of 
data into insights and meaningful patterns. This is according to Delve & Limpaecher 
(2020) performed through a six-step approach including familiarizing with the data, 
generating initial codes, collating codes with supporting data, grouping codes into 
themes, reviewing and refining themes, and producing the report.  
 
Thematic analysis was used in this report to get a better understanding of the 
experiences of the interviewees and to find patterns between these interviews and the 
gathered results from the theoretical framework. To perform this analysis a qualitative 
data analysis software called MAXQDA was used. MAXQDA is a software that allows the 
user to transcribe and code interviews for an easier and smoother analyse (MAXQDA, 
u.d.). 
 

2.3 AI 
AI and ChatGPT was used for translation of words from Swedish to English, to correct 
grammatical errors and to improve the structure of the thesis. Further than that 
ChatGPT was used for consulting and inspiration on how to visualise different results in 
tables or figures. Some common inputs were “Translate this word English”, “Check this 
part for grammatical errors”, “how could I improve the structure of this part?” and “How 
would you present this info in an academic paper?” 
 

2.4 Ethical considerations 
This study was conducted in accordance with established research ethics principles with 
particular focus on ensuring that information was gathered in a correct way and 
confidentiality and integrity of the interviewees were held. Before the interviews the 
interviewees where asked if they wanted to participate and asked if it was okey if the 
interview was recorded and transcribed. The transcribed data was after the completion 
of the thesis deleted from all software to ensure confidentiality of the participants. 
Furthermore, any information that could link any of the interviewees to the gathered 
information displayed in the thesis was anonymised to prevent identification of the 
individuals. 



 
 

3 Theoretical framework 
In this chapter a Theoretical Framework will be presented. The framework is built from 
a literature study on articles, journals and other documents found and will help analyse 
the results from the interviews and enhance the knowledge regarding AB 04 and ABT 
06. The section will begin with a brief introduction of contracts in general and will be 
followed by contracts in the construction sector, AB contracts, ÄTOR and an explanation 
of the construction process and the tendering process. 

3.1 Contracts 
A contract is an agreement between two or more parties which controls the terms in 
which the parties are involved. It is a promise to perform something that has been 
agreed upon and can be designed either verbally or in writing (Cornell Law School, u.d.). 
No matter how the contract is designed, it is legally binding, and a breach of a contract 
can lead to legal consequences. Although contracts are legally binding no matter how 
they are formed, written contracts come with lower risks than verbal contracts as they 
are documented and contain all details of the agreements. This neglects the necessity to 
rely on someone’s word and provides proof that can be used in a court of law (Downey 
& Associates, u.d.)  
 

3.2 Contracts in the construction sector 
Contracts are fundamental points in the construction sector and inexperience regarding 
managing contracts is a common reason for budget overruns in construction projects 
(Vaardini, 2016). Therefore, the knowledge of contract types is fundamental when 
procuring a construction project.  
 
In the construction industry, contracts are made to withhold all agreements that are set 
in the start. The contracts are created to provide clear descriptions of each involved 
parties responsibilities and bind each party to their duties. The contracts can also be 
conducted to establish a clear time frame and for resolving disputes that arise during a 
project as well as securing payment for the performed work (Coutu, u.d). 
 

3.3 Contracting forms 
In the construction industry, contracts are formal agreements created to steer 
construction contracting, which is a commission where a client orders a task from a 
contractor to perform some kind of construction project big or small (Gorton, 2011). 
 
There are two usual types of contracting forms, Design-Build (DB) and Design-Bid-Build 
(DBB). These two contracting forms separate from each other in who is responsible for 
the design phase. In the DB contract, one entity is responsible for the entire process 
from design to construction, while in a DBB contract, the design phase is separated from 
the construction phase (Park & Hoon Kwak, 2017).  In Figure 2, provided by Dr. Keith 
Molenaar, University of Boulder, these two delivery method paths are described to 
visualize where the contractor selection is performed for each path (Park & Kwak, 
2017). 
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Figure 2: Delivery method paths (Park & Kwak, 2017). 

 

3.3.1 Design-Build contract 

The design-build (DB) concept has its origin in the “master builder” concept which has 
been in use for over 4 millenniums. At this time people hired a master builder to take 
full charge of the construction from designing to constructing (Cushman & Sperling 
Taub, 1992). This form of design-build was first invented after World War 2 and was at 
that time often offered as a package deal by the contracting firms. The Package deal had 
a slow start to its emergence due to the uncertainties it brought both for employers and 
contractors. For employers, it was an uncommon way of working, they had low expertise 
in obtaining competitive tenders, and at that time there were relatively few architects 
and engineers who were willing to work in that way. This caused contractors to use in-
house personnel for engineering and architecture which lowered their grade of 
expertise and so forth minimized their quality. For Contractors there was a problem 
with marketing as the problems for employers emphasized, the concept was uncommon, 
and so forth contractors had a hard time locating work. This caused a need for high staff 
turnovers which affected their efficiency, morale and quality (Janssens, 1991).   
 
Nowadays, the master builder is what we consider a contractor. The contractor is a 
person or company that takes responsibility for delivering a service or job (Cambrige 
dictionary, u.d.). In design-build the client engages in a contract with one contractor who 
takes responsibility for the design and construction phase as shown in figure 3 (Holtier 
Coury & Frisa, 2024). 



 
 

 
Figure 3: Design-build structure 

 
DB has grown into a commonly used delivery method with advantages in schedule 
acceleration, innovation, and risk management (Lahdenperä, 2024). It has grown into a 
popular method as it diminishes the work of the client and reduces the number of 
contracts to one. This gives the contractor responsibility over the project which reduces 
the risk for the owner. It does also give the contractor the possibility to overlap the 
design-phase with the construction phase which can save time and potentially costs 
(Kubba, 2010). 
 
The DB contract does also allow change upon design errors without formal change-
orders which in turn is a minimizer of project risks as change orders are sources of 
budget overruns (Park & Hoon Kwak, 2017).  The DB process does also have its 
disadvantages in loss of control, design-quality and in the procurement phase as cost-
estimations can be hard to predict from preliminary design (Kubba, 2010).  

 
 

3.3.2 Design-Bid-Build Contract 

The Design-Bid-Build (DBB) is the most common project delivery method and is often 
referred to as the traditional project delivery method and has been in practise for 
centuries and was the general method until DB emerged. The DBB method differs from 
DB as it separates the design and construction phases, utilizing different entities for each 
stage. The process as shown in figure 4, begins with the selection of an architect or 
engineer to develop a complete design (Kubba, 2010). This design includes detailed 
plans, specifications, and project requirements that guide the bidding process and 
reflect the client’s vision (Levy, 2010). However, since the contractor is not involved 
during the design phase, there is a risk that submitted bids may exceed the client’s 



CHALMERS, Architecture and Civil Engineering, Master’s Thesis ACEX30 10 

budget, potentially necessitating a redesign. This, in turn, can increase both project costs 
and the overall schedule (theforakergroup, u.d.).  
 
Another challenge arises from the completeness of the project scope. If the design is not 
fully developed before being issued for bidding, changes may be required during 
construction, leading to costly change orders. Additionally, the sequential nature of DBB 
extends the overall project schedule, as construction cannot begin until the design phase 
is finalized. However, this separation also simplifies project management, as the client 
only needs to oversee one phase at a time (theforakergroup, u.d.).  
 
Despite its extended timeline, DBB offers some advantages over DB, particularly in 
terms of client involvement. During the design phase, the client plays an active role, 
working closely with the designer to influence the outcome. This level of involvement 
allows for greater control over project details before construction begins 
(theforakergroup, u.d.). 

 
Figure 4: Design-Bid-Build structure 

 

3.4 AB contracts 
The AB contracts are Swedish agreement forms in the construction sector provided by 
Byggandets Kontraktskommitté (BKK). BKK is a member-driven organisation which 
works with the drafting of law-related regulations and publications like the AB contracts 
(Byggandets Kontraktskommitté, u.d.). These are agreements that are used in private 
and public contracting projects and exist to create the best possible premises for all 
parties involved (Byggherrarna, u.d.). There are multiple different types of AB contracts, 
which specify different ways of performing projects. These exist to ease contracting for 
all parts in the construction sector and are created in such a manner that they are 
applicable in all types of contracting forms. The most used ones are AB 04 and ABT 06, 



 
 

which are types of DB and DBB contracts (Byggandets Kontraktskommitte, 2018). These 
contracts are agreement forms and contain generall conditions, which means there is no 
need to strictly follow these regulations (Ryning & Svensson, 2024). 
 

3.4.1 AB 04 and ABT 06 

AB 04 and ABT 06 agreement forms are designed to assist parties in drafting 
agreements that define the general conditions of DB contracts and DBB contracts. The 
AB 04 is constructed from three fundamentals, calculability, comparability and 
simplicity. These three are premises of the AB 04 and form the regulations to be so 
simple that all possible tenderers can make use of them, so clear that contractors can 
assess an estimated price and clients can compare the different offers (Rådberg, 2011).  
 
It is not mandatory for parties to include all parts of the AB 04 or ABT 06, and parties 
are so forth free to make additions or deductions from the regulations. Although as AB 
04 and ABT 06 regulations build upon a reasonable balance of risks, alterations to the 
regulations will result in the risks being pushed, which will affect the costs for either 
clients or contractors. This effects the entire sector as cost losses needs to be addressed 
in other projects which creates a vicious circle and so forth the sector would benefit 
from low alterations to risk dividing’s (Rådberg, 2011). If, although deciding to make 
additions or deductions from the regulations, conflicts might arise in different 
documents and in that case AB 04 and ABT 06 describe a specific order to follow which 
is described in table 2 (Byggandets Kontraktskommitte, 2018).  
 
Table 2: Orders to follow incase of contradictory information for AB 04 and ABT 06 (Byggandets Kontraktskommitte, 
2018) 

AB 04: ABT 06: 
Contract Contract 
Changes in AB 04 which are included 
in compilation in administrative 
regulations 

Changes in ABT 06 which are 
included in compilation in 
administrative regulations 

AB 04 ABT 06 
Orders Orders 
Tender Tender requests 
Special measurement and 
compensation rules 

Request Documents 

á-price list Other Documents 
Supplementary regulations for the 
contract provided before the 
submission of the tender 

 

 Unpriced bill of quantities  
Descriptions  
Blueprints  
Other documents  

 
However, if the parties agree to use AB 04 or ABT 06, the contractor is obligated to carry 
out the construction according to the regulations described. These regulations contain 
information on Scope, Execution, Organisation, Time, Responsibilities and remedy, 
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Economy, Inspection, Conflict resolution, and Simplified dispute resolution (Byggandets 
Kontraktskommitte, 2018).  
 

3.4.1.1 Contractual obligations 

The AB 04 proposes various contractual obligations, many relating to the scope. The 
scope is perhaps the most important part of the AB 04 as it describes the outline of work 
and liabilities of each party in the project. This highlights the need for clear tender 
documents that clearly state what the client expects of the contractor, as work that is not 
declared in the tender documents do not fall within the scope of the contract (Rådberg, 
2011). The tender should thereby be complete with descriptions of contract work and 
prices and be so clear that the there is no room for interpretation (Hedberg, 2013). 
 
For ABT 06 the regulations regarding the scope of the contract are also fundamental and 
covers the function of the building as the contractor oversees the whole contract from 
investigations to design and until the inspection is complete. During this period the 
contractor is free to perform the contract in a way that is fitting but is at the same time 
forced to oblige to the tendered function and special technical solutions. For this reason, 
the quality of the contractors’ investigations before the bidding process is extra 
important as it will be the basis of their tender (Byggandets Kontraktskommitte, 2018). 
Apart from the contractor’s responsibility of performing an investigation, the client has 
a great responsibility of describing demands of functions and technical solutions that 
are wanted. This is necessary as requirements that are not specified may not be met 
(Hedberg, 2013).  
 
Even if there aren’t any specifications on specific functions or quality requirements AB 
04 and ABT 06 mandates the contractor to carry out the work in a professional manner. 
It is also mandatory for the contractor to develop quality and environmental plans and 
specifically in ABT 06, there is a need for the contractor to include prescriptions on 
quality and environment that are provided by the client in the tender documents 
(Byggandets Kontraktskommitte, 2018). 
 
To perform the contract in a professional manner there might in AB 04 be work that is 
not covered in the contract. So, fourth contractors can perform four other types of work 
during a construction contract that are legally defined according to AB 04, which are 
explained in Table 3. For ABT 06 there is no work covered in the contract as it only 
defines a function that is to be reached, these kinds of works can be stumbled upon in 
such a contract as well (Willborg, 2021). 
 
Table 3: contracting works, and their explanations (Willborg, 2021). 

Work type Explanation 
Temporary works Certain tasks that are necessary to perform the 

contracted work and is removed after the 
contracted work is completed.  

Detail work Work that are essential to build a functioning 
building. 

ÄTA-Works Work that address Changes, Additions and 
Deductions, these are further described in 
chapter 3.4. 



 
 

Rectification works Adjustments to defects that have been noticed by 
inspector or contractor. 

 
AB 04 and ABT 06 does also include aspects of time, responsibilities and rectifications, 
economics, inspections, terminations and dispute resolutions together with how these 
are to be followed (Byggandets Kontraktskommitte, 2018).  
 
The time chapter states that the contract should be finished within the time frame that is 
stated in the building contract. The contractor is obligated to adhere to the set out time 
if no obstacles or ÄTA-work are demonstrated, then the contractor can be allowed more 
time as displayed in figure 5. In AB 04 the client is involved in setting the time frame that 
is to be followed, while in ABT 06 the contractors have more control over the timeframe 
(Maleon, u.d.). Even if the contracted time binds the contractor to the building process 
for a certain amount of time, there is a responsibility period which binds the contractor 
for an additional 10 years including a warranty period of 5 years (Ryning & Svensson, 
2024). 

 
Figure 5: Translated version of ab04 Times of Contracting (Ryning & Svensson, 2024) 

The contractor is responsible for faults and damages that arise during the contracting 
period and warranty period, which includes 5 years for work performed and 2 years for 
materials, unless certain conditions are occurrent. These include acts of war, terrorism, 
natural disasters or rebellions that may have caused damage to the contract and are also 
the conditions that can allow a longer contracting period. The contractor is also 
responsible for faults or damages that arise up to 10 years after the contracting period if 
obvious cases of recklessness are apparent. Apart from being responsible the contractor 
has a responsibility to address faults that occur within 2 months of detection 
(Byggandets Kontraktskommitte, 2018). 
 
To make sure these obligations are met, both parties are required to appoint a 
representative and attend both startup- and construction meetings throughout the 
process. Apart from these securities during the construction, the inspection is the final 
assurance that all contractual obligations have been met. An inspection can also be 
called for during the project if the parts want an assessment of the work performed of a 
certain work that reoccurs in a large number, these are often called standardized pre-
inspections (Byggandets Kontraktskommitte, 2018). These are performed to detect 
flaws in work, and to address them in time to reduce costly rectification works later in 
the process (Vasa Advokatbyrå, u.d.). 
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3.4.1.2 Financial & Legal Consequences 

Financial and legal consequences are a big part of the AB contracts as these are 
regulations that keep client and contractor in line. They describe how to go forth when 
one part has breached their end of the agreement or extra work has been performed and 
what consequences can be taken (Byggandets Kontraktskommitte, 2018).  

 
Financial consequences address the economical actions that can be taken when a part 
doesn’t withhold their obligations or have done more than agreed and include interests, 
contractual fines, damages, and compensations. These different types of financial 
consequences can be adapted to address the action displayed in table 4 (Byggandets 
Kontraktskommitte, 2018). 
 
Interests are according Magnus Sjöstrand (2008) “the price of money” and is used to 
compensate for the increasing inflation in society. It is used as a pushing factor to ensure 
on-time payments and to create a guarantee for the creditor to not be affected of the 
value loss of money. Interests are used if payment of a work isn’t provided within the 
right time. The interest that is owed is then supposed to be based on Räntelagen 
(1975:635) (Byggandets Kontraktskommitte, 2018).  

 
Contractual fines are a sum of money that is to be paid if an injunction or prohibition 
isn’t followed or performed in a wrongful way (Boverket, 2023 c). AB 04 and ABT 06 
describes how contractual fines can be agreed upon in the contract for different possible 
happenings and how these usually are decided as a part of the contract sum or as a fixed 
sum delt for every prolonged week (Byggandets Kontraktskommitte, 2018).  
 
Damages are a compensation for damage than has been inflicted by a part on persons, 
property or financial. In AB04 these are limited to 15% of the contracted sum but cannot 
be called for if contractual fines have been implemented in the contract (Prima 
Advokatbyrå, 2024). This also implies for ABT 06 but doesn’t apply to either if the 
responsible has a higher insurance (Byggandets Kontraktskommitte, 2018).                                                                                                                                        

 
Compensations are payments to the contractor to compensate for unforeseen costs 
(Byggandets Kontraktskommitte, 2018). 
 
Table 4: Actions that allow financial consequences and what type it inflicts (Byggandets Kontraktskommitte, 2018) 

Action: Type: 
Time overruns for the contract in whole or 
in parts. 

Contractual fines or 
damages 

Rectification works for faults not caused by 
the contractor. 

Compensation 

Costs caused by reckless conduct of the 
contractor. 

Damages 

Costs caused by obstacles that could have 
been foreseen, addressed or avoided by the 
client.  

Compensation 

 



 
 

Legal consequences address the legal actions that can be taken when a part doesn’t 
withhold their obligations. If the obligations are not followed all parties have the right to 
terminate the contract. AB 04 and ABT 06 describes all reasons for when a client or 
contractor can terminate the contract and David Magnusson (2011) recognizes five 
actions for AB 04, which are displayed in table 5, as main reasons for termination of 
contracts. 

 
Table 5: Reasons and explanations for termination of contracts (Magnusson, 2011) 

Reason AB 04: Explanation  
Delay The contract cannot be completed within the 

contracted timeframe. 
Wrongdoing Completed parts of the contract have not been 

completed according to contracted standards. 
Failure to pay Client fails to pay in time according to contracted 

terms. 
Bankruptcy, 
insolvency, and 
insufficient security 

One part enters bankruptcy or in other ways cannot 
commit to their obligations with sufficient security. 

Assignment of the 
contract or the 
construction work 

The contractor re-assigned the contract without the 
client’s approval. 

 
AB 04 and ABT 06 although describes how a dispute that has been pushed to court is not 
a reason for termination. AB 04 also describes how to then proceed in cases of disputes 
that cannot be solved at site and emphasizes the use of a commonly assigned arbitrator 
to solve the conflict (Byggandets Kontraktskommitte, 2018). 
 

3.4.2 Other AB contracts 

Apart from AB 04 and ABT 06 there are AB contracts that serve for other types of 
contracting. These are ABK 09 which is a consulting contract, ABM 07 which is a 
contract for consummation of materials, AB-U 07 and ABT-U 07 which are subcontracts, 
and ABS 18 which is a contract for small-residential-contracts. Apart from these there is 
also a contract for craftsmen, and it is called Hantverksformuläret 17 (Byggandets 
Kontraktskommitte, 2018). 
 

3.5 Changes, Additions and Deductions (ÄTA) 
In the construction industry changes to the scope are common and all changes require 
work being performed in some way. This work is what is called ÄTA, it involves all 
changes, additions and deductions to the contracted scope from the contract signing to 
the final inspection. ÄTA-works appear in both AB 04 and ABT 06 contracts and surfaces 
in two ways, either when a client orders a change to the scope these are called ordered 
ÄTA-works, or when contracted conditions don’t meet the actual conditions these are 
called equivalent ÄTA-works (Sager, 2014). While these are the two ways ÄTA-works 
may surface, Nyman & Johnsson (2019) recognize poor competence among clients, 
deficient tender documents and incomplete architectural designs as the prime reasons 
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for ÄTA-works. These faults often arise due to limitations in time and budget during the 
tender, and procurement phase (Eidem, 2022).  
 
Rules for ÄTA-works differ between the two different kinds of ÄTA-work and between 
the different contracting types. This is not always known by contractors and clients and 
often not considered in construction projects. For ordered ÄTA-works in AB04, there is 
a need for these to be formed in writing while this is not necessary in ABT 06. This 
implies that ÄTA-works in ABT 06 can be performed through a handshake, or a 
misunderstanding. To address this, every ordered ÄTA-work needs to proceed a two-
step process which includes informing the client in writing and decision making from 
the client whether it should be performed or not (Eidem, 2022). 
 
For ÄTA-works that arise due to that contracted conditions don’t meet the actual 
conditions there is no need to order the work, but there is a need for the contractor to 
inform the client on which ÄTA-works are to be performed, and what costs there are 
connected to these. For this type of ÄTA, AB 04 requires the contractor to inform and 
await answer from the client before starting the work if it exceeds half a price base 
amount. If it doesn’t exceed half a price base amount there is no requirement to await 
response from the client. For ABT 06 there is neither no obligation to await response 
from the client as the contractor is responsible for the entire contract (Eidem, 2022). 
 
If these requirements are not followed there is no guarantee that the contractor is given 
additional payment for the work performed. The payment might also be questioned by 
the client if the client sees the ÄTA-work to be included in the contract from the 
beginning. In this aspect of ÄTA-works, for whom the burden of proof lies with differs 
between the different types. For ordered ÄTA, the burden of proof lies with the client, 
while for work that arise due to that contracted conditions don’t meet the actual 
conditions the burden of proof lies with the contractor (Eidem, 2022).  
 

3.6 The building process 
The building process is the process of construction projects, and it involves all steps 
from the first idea to the completion of the building. The building process contains 3 
processes, the planning and design process, the production process and the 
management process as visualized in figure 6 (Kahrimanovic, 2020). 

 
Figure 6: The steps of the building process 

 



 
 

3.6.1 Planning and design process 

The planning and design process is the first step of the building process and starts of 
with a preliminary study which itself starts with a first idea or vision of a project that 
could be performed. During the pre-study important investigations are performed by 
the client to decide whether to move on with the project, and to make predictions on 
time and costs (Kahrimanovic, 2020). This is a complicated task as changes in the 
construction environment are common, and so forth it is hard to make predictions (Yun 
et .al., 2014). To achieve the best results possible, clients often hire consultans to 
perform certain tasks during the pre-study for areas where they do not have the 
competances (Byggfakta, u.d.-a). 
 
Logicstical investigations regarding municiplaity decisions are one part of the 
investigations that needs to be performed to understand whether there are detail plans 
for the chosen area and how the space is to be aqcuired (Byggfakta, u.d.-b). The detail 
plan is a plan for the area that the municiplaity has formed as a guideline for how they 
want their city to be shaped. In the detail plan there are often decisions on how water 
and land are to be used and what enviromental consequences there are to building in 
that spot (Boverket, 2022). If there is a detail plan then the client need to adhere to the 
demands that are stated in the plan and make sure that the project fits within the plan 
(Byggfakta, u.d.-b).  
 
Moreover, the fundamentals of the project such as the size, cost and time are decided in 
this phase together with what functions are necessary and if there are any specific 
technical solutions that are to be implemented are formed in this phase (Byggfakta, u.d.-
c). At the end of this phase the client will from the information that has been gathered, 
decide what type of contracting is to be used, DB or DBB. For DB project this phase is the 
basis for the tendering process of contractor, and requires clearly stated functions and 
techniqal solutions of the design to receive accuret bids (Byggfakta, u.d.-a). 
 
The design and planning phase follows the preliminary study phase and is either 
performed by the client and consultants or by the contractor and subcontractors 
depending on whether a DBB or DB execution has been chosen (Al-Saadi & Yas 
Khudhair, 2021).  
 
In this phase the preliminary design documents are formed (Kahrimanovic, 2020). 
These are documents that contain blueprints and descriptions that inform about all 
demands, needs and wishes the client has on the building. These are performed through 
further investigations of areas which are displayed in table 6. 
 
Table 6: Examples of investigations that can be performed during the planning and design phase (Boverket, u.d. -a). 

Area: Description: 
Geotechnical investigations Investigations to determine soil, rock, 

and groundwater conditions for 
decision making of technical solution 
for foundation and reinforcement 
(Statens Geotekniska Institut, 2023). 

Acoustic investigation Investigations on surrounding sounds 
to locate the sources to be able to 
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design accordingly to minimize the 
disturbance and reach the demands 
set by BBR (Arbetsmiljöverket, 2025). 

Fire protection investigation Investigations on different aspect 
connected to fire including protection, 
spread, emergency exits and 
maintenance (Boverket, u.d.-a) 

Daylight analysis Investigations on how daylight and 
natural light enters the building. It is 
used for design of technical solutions 
to maximise daylight admission and 
minimize glare and overheat (ERKE, 
u.d.). 

Moisture safety design Investigations on protection against 
moisture (Boverket, u.d.-a) 

Energy demand calculation Investigations on energy performance 
to ensure that demands in BBR are 
met (Boverket, u.d.-a). 

Structural documentation Investigations on the structure to 
ensure a durable building. This can be 
performed with BIM (Vilutiene et al., 
2019). 

Parking investigation Investigations on the demand for bike 
and car parking (Boverket, u.d.-a). 

Waste investigation Investigations on the amount of waste 
generated from the building 
(Boverket, u.d.). 

Activity investigations Investigations on the function of the 
building and how that will affect the 
surroundings (Boverket, u.d.-a). 

 
These documents are used to acquire building permits and are used in cooperation with 
engineers and designers to create construction documents. Construction documents are 
the final documents that in DBB projects are used as procurement documents for the 
tendering process. These documents display technical solutions of client demands and 
needs together with how the production phase is to be performed (Boverket, u.d. -a).  
 
In this phase the development of the buildings architectural and structural design 
together with important documents are performed. For DBB projects this phase is the 
basis for the tendering process and needs to be well executed to achieve the correct bids 
on the project (Byggfakta, u.d.-c). The tendering process will either be performed after 
the concept phase for DB project or in the end of the design phase for DBB projects.  
 

3.6.2 Tendering process 

The tendering process is the part where contractors are chosen to perform the contract. 
Here contractors submit bids for the contract which are either based on the concepts or 
the complete designs. The tendering process awards one contractor the right to perform 
the project and a contracting contract based on AB 04 or ABT 06 is signed between the 



 
 

two parts (Byggfakta, u.d. b). Depending on whether the client is a public actor or a 
private actor the tendering process is performed in different ways. For private actors 
the choice of contractor is free but usually the contractor with the best tender is chosen 
(Boverket, 2023 b). For public actors the contractor is chosen according to the law on 
public procurement. This is a procurement process regulated by law to make sure that 
the procurement is open for competition. The contractor can so forth not be chosen on 
relations but rather on lowest bid and best competence (Konkurrensverket, u.d.). 
 

3.6.3 Production phase 

The production phase is the construction of the design and follows the guidelines given 
in the signed contract, and tender documents. This process which is visualized in figure 
7 includes all phases from production planning to the handover and all work that has 
been described in the contract will be performed, from groundwork to interior design 
and plumbing. For DBB executions the tendering process is also included in the 
production process whereas it is included in the planning and design process for DB 
executions (Kahrimanovic, 2020).  

 
Figure 7: The different phases of the production process (Kahrimanovic, 2020). 

In this process the contractor has the utmost responsibility and is obliged to make sure 
the building is completed within the time and cost frame of the project with sufficient 
quality (Kahrimanovic, 2020).  To do so production planning is a key part of this process 
as this is where the contractor develops a comprehensive strategy for how to perform 
the project. This involves what workforce and equipment is needed together with which 
steps need to be taken. During this phase the contractor also develops a comprehensive 
schedule for when each step in the production should occur (Jenkins, 2022). Figure 8 
gives an example of how a project schedule could look like in a office building 
construction. 
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Figure 8: Office building project schedule example adapted from ChatGPT (2025). 

The execution phase of the process is where the physical work is being performed, 
where excavations, foundation work, structural erections and installations are carried 
out (Project Vectors, 2024). This is often the longest process within the building process 
and the most dangerous part as faults that arise require changes which are hard to 
implement and expensive to perform (Guo, 2022). 
 
The last part of the production process is the handover phase where a final inspection is 
performed to ensure all parts of the contract are withheld and the building can be 
approved and handed over to the client or owner for commissioning. All project 
handovers are similar and are the final part of the construction process (Paredes, 2024). 
 

3.6.4 Completion 

The completion contains a management process which includes the maintenance of the 
building during its lifetime. It involves scheduled maintenance work, rectification works 
in case of damages and renovations that occur until the building is set for demolition 
(Kahrimanovic, 2020). For this part the owner is responsible to address all faults 
appearing but have the right to oblige the contractor to perform the work if the faults 
appear during the liability time. 
 
 

3.7 Construction in Gothenburg 
The city of Gothenburg is undergoing continuous expansions, with over 400 active 
construction projects currently in progress (Byggfakta, u.d.-f). Several large-scale 
projects are being executed across the city with Västlänken and Karlatornet as 
particularly notable examples in the last years. 
 
The city is situated on the west coast of Sweden along Göta älv and is characterized by a 
varied topography, including coastal zones, ridges, and fault valleys (Regionfakta, u.d.). 



 
 

In addition Gothenburg presents distinct geological features that pose specific 
challenges to the construction industry, where a historic lack of knowledge regarding 
the regions soil properties and their interaction with groundwater has resulted in major 
consequences for infrastructure (Bergström et.al, 2022). The underlying geology 
primary concists of bedrock, where gneiss and granite are the most prevalent rock types 
(Det vilda Göteborg, u.d.). Above the bedrock a layer of granular soil is located followed 
by a thick layer of clay ranging from 40 to 100m in depth. Above the clay a fill layer is 
situated with depth between 1 and 7 meters. (Högsta & Sanell, 2016). 
 
These geological conditions have considerable implications for construction activities. In 
particular, clay is considered a problematic soil type due to its tendency to undergo 
settlement under heavy loads. Settlement occurs when the water within the clay is 
pressed out due to the pressure affected by the building loads, leading to compression of 
the soil mass and a subsequent lowering of the ground surface. This can result in 
structural issues such as cracked walls, sloping floors, misaligned windows and doors, 
and malfunctioning drainage systems if not handled correctly (Nobel, u.d.). 
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4 Interview study 
 
This chapter contains the outcomes from the nine interviews that were performed with 
field active clients, consultants, contractors and legal officers who all have experience 
working with AB 04 and ABT 06 contracts although in different extents. 
 

4.1 Client interview results 
The clients share the view that the standard agreements are valuable assets to the 
construction industry, but they also highlight various challenges and misconceptions in 
their practical applications. While they all recognize the importance of these contract 
forms in structuring contracting contract, their opinions diverge regarding knowledge 
about the contracts, and what contract form is the most effective.  
 
Interviewee 2 thinks that the AB contracts are a fantastic system and likes that there is 
so much that is given in the templates. He sees that this makes it very easy to describe 
and produce contract documents that a contractor can calculate a price on. He also sees 
this as a huge security but still clarifies that there are always discussion points and 
questions about uncertainties. The interviewee mentioned that “in the case of extreme 
price increases that give a 20% index increase on some categories, then discussions 
arise about whether one is entitled to compensation even though a fixed-price contract 
has been procured.”   
 
In the same manner interviewees 3 and 5 recognize the standard agreements as good in 
principle but admits that modifications must be made to them. The interviewee sees that 
through the implementation of these agreement templates, the industry has gained a 
standard to lean on and that lives on a balanced distribution of risk, which means that 
many risks can be prepared for and considered.  
 
When considering the knowledge within the sector, Interviewee 2 reckon that he has a 
good grasp of the various AB contracts and their importance but recognize that there are 
many on the client side who do not have that knowledge. Interviewee 4 agrees and 
confirms interviewee 2´s view as he admits that he does not have a super good grasp of 
exactly what the differences between AB 04 and ABT 06 are. Interviewee 4 feels that he 
has an eye on the overall principles but lacks detailed knowledge. He also believes that 
clients often have preconceived notions about the agreements, which can affect their 
choice of contract form.  
 
Interviewee 3, however, thinks that the knowledge about the agreements is very good 
among those who need to be familiar. However he believes that the contracts are very 
easy to interpret as a template at this level must be rather broadly written. This implies 
that individual situations can be difficult to interpret, which forces legal solutions. In the 
same manner interviewee 4 and interviewee 6 also shed light on the fact that the 
standard agreements are a bit difficult and that this leads to problems regarding 
interpretations. However interviewee 6 did also mention that it wouldn’t be possible to 
work without AB 04 and ABT 06 and that projects would run into the ditch several times 
a week without them. 
 



 
 

Both interviewees 3 and 5 although see that the AB contracts are very easily accessible 
and that the opportunity to read about them is big. They do also mention that there is a 
lot of literature that explains them further.  
 
Additionally, Interviewee 3 mentioned that AB 04 and ABT 06 are written for traditional 
DB and DBB executions. However, in some projects, especially in the construction 
industry, other forms of agreements are used where the client and contractor cooperate 
more closely, such as partnering agreements and collaboration agreements. These types 
of contracts do not work fully with AB 04 and ABT 06 but require many adaptations. In 
some cases, completely new agreements must be written from scratch. Interviewee 6 
adds to Interviewee 3s mentions about how AB 04 and ABT 06 are written for 
traditional DB and DBB executions and acknowledges that ABTs often aren´t performed 
in the way they were firstly designed and intended to. 
 
When the clients discuss which form of agreement they prefer, they all prefer an ABT 06 
but say it is dependent on the project. Interviewee 2 points out that there are cultural 
differences between different cities in Sweden, and that if it is a large project, the 
interviewee claims that AB 04 contracts are very rarely carried out as they are resource-
intensive for the client.  
 
Interviewee 3 says that it depends on the conditions faced, but that the ABT 06 contract 
has more advantages in general. The interviewee also believes that the ABT 06 contract 
has the advantage that the contractor creates the construction documents and does the 
design. The interviewee mentions that this means that the design can be coordinated 
with the construction, which implies that the design can be carried out in a way that 
suits the contractor and their way of working. Interviewee 3 mentions how this differs 
from AB 04 contracts where the design takes place without regard to who is going to 
execute it. However, the interviewee mentions that there are certain situations when a 
ABT 06 contract is used, and an AB 04 contract is carried out. 
 
Interviewee 6 thinks that an ABT is the better choice as there are always details that do 
not match reality which in case of an AB 04 contract creates a lot of questions and ÄTA 
for the client. The interviewee also mentions that contractors need super detailed 
construction documents, whereas if it is an ABT the contractor doesn’t need to perform 
as detailed documents which save time and money. 
 
Apart from these factors the clients recognized several other key factors related to 
choosing contracting form. Table 7 visualizes these factors and describes how they 
impact the choice of contract form. 
 
Table 7: Factors impacting the choice of contracting form 

Factor Interviewee Description Impact on contract choice 

Detail level Interviewee 2 The level of 
detail needed 
in the facility 
that is 
procured. 

“If the required detail level is high no 
contractor will be able to design, it in 
the same way as you as they do not 
have the same knowledge. For 
example, at Karlastaden they chose to 
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carry out an AB 04 on an entire media 
company’s facility in the basement as it 
was a huge media center, and they then 
wanted to have control over the design 
and that the requirement specification 
was difficult to set to buy up a ABT 06. 
“ 

Degree of 
freedom 

Interviewee 3 How much 
freedom the 
client intends 
to leave the 
contractor. 

“If the freedom is low, the contractor 
does not have the possibility to choose 
the execution. For example, when 
building a train platform, this needs to 
be connected to surrounding systems 
and there is not much for the 
contractor to say about it, and you 
usually buy an AB 04. The opposite is 
then with great freedom, if you are 
going to build a stretch of road on the 
countryside, you as a contractor can 
choose large parts, which means that 
an ABT 06 is the easiest. “ 

Cost of 
tendering 

Interviewee 3 The cost of 
preparing and 
submitting 
bids, which 
affects 
competition.  

Depending on the number of projects 
ongoing, contractors might have 
troubles submitting bids for ABT 06 as 
they are more expensive to procure 
which decreases competition. 
According to Interviewee 3 The 
preliminary design costs around 2% of 
the total project cost for ABT 06 in 
comparison to AB 04 designs that costs 
around 0,5%. In case of a 1 billion SEK 
project a ABT 06 design would cost 20 
million and an AB 04 would cost 
5 million. In case you get every 4th the 
cost will be 80 million compared to 
20 million.  

Cost of 
design 
phase 

Interviewee 6 The cost of 
planning and 
designing the 
project 
execution. 

According to Interviewee 6 the cost of 
design and planning ends up around 2-
5% of the total cost for ABT 06 
contracts and 8-10% for AB 04 
contracts.  

Time Interviewee 3 
and 6 

The time 
pressure to 
execute the 
project. 

In case of a tight schedule, according to 
Interviewee 3 AB 04 usually goes faster 
as the entire design is completed 
before tendering, which means that 
construction can start immediately. 
Interviewee 6 although points out that 
AB 04 designs often take significantly 
longer time. the interviewee also 
mentioned that a high level of accuracy 



 
 

is required and that there often are 
many details that do not align, leading 
to changes and delays. 

Competence Interviewee 
2,  

The level of in-
house expertise 
in project 
design and 
procurement 

In case of low in-house competence 
regarding tendering the client should 
go with an ABT 06. 

Trust Interviewee 4 The level of 
trust a client 
has in the 
contractor 

If the client trusts the contractor and 
has a long experience of working 
together it is easier for the client to 
choose an ABT 06 and leave himself 
outside.  

Divergence 
in solutions 

Interviewee 6 Multiple 
different 
solutions for 
the project 
execution 

If the client is keen on receiving 
multiple alternative solutions ABT can 
offer one alternative solution for every 
bid that comes in while AB offers one 
solution that is given by the 
consultants to the client or by the 
designers in-house.  

Cost Interviewee 6 The cost of the 
project 

The client wants to get as much as 
possible for as little money as possible. 

 
The clients also highlighted several challenges in the construction industry that relate to 
the choice of contracting form. Table 8 categorize these challenges based on the contract 
type AB 04 and table 9 of ABT 06. While each has its unique challenges, some challenges 
are common to both. 
 
Table 8: Common challenges for AB 04 

Challenge Interviewee Description Impacts 

Lacking 
procurement 

Interviewee 
2 and 3 

Faults or shortcomings in the 
client’s design or plan. 

ÄTA 

Low 
knowledge 

Interviewee 
2,  

In case the client does not 
understand what, it takes to 
design, plan and run the 
building it becomes a great 
challenge. 

Lacking procurement, 
ÄTA 

Obstacles Interviewee 
3 

Obstacles can be the war in 
Ukraine, extreme weather 
and archaeological finds. 

The war has affected the 
availability of labour and 
material prices. Weather 
and archaeological finds 
cause delays in the 
construction projects 
which leads to extra 
costs. 

Differences 
in reality 

Interviewee 
6 

Circumstances can differ 
from theory to reality. 

The construction cannot 
be performed as planned 
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and ÄTA-works appear 
which is outside of the 
budget. 

 
Table 9: Common challenges for ABT 06 

Challenge Interviewee Description Impact 

Cooperation Interviewee 
2 

Client and contractor needs 
to work together. There often 
arise conflicts between the 
client and the contractor  
 

The client thinks that the 
contractor has carried out 
the work in an incorrect 
way, but that in the end 
there is always a two-
sided street where the 
client must realize that 
the clarity of the 
regulations must be clear 
enough that the 
contractor cannot 
interpret them in a 
different way. 

Obstacles Interviewee 
3 

Obstacles can be the war in 
Ukraine, extreme weather 
and archaeological finds. 

The war has affected the 
availability of labour and 
material prices. Weather 
and archaeological finds 
cause delays in the 
construction projects 
which leads to extra costs. 

Contractor 
performing 
incorrect 
tasks 

Interviewee 
6 

Contractors follows the 
drawings without analyzing if 
the drawing was correct.  

Change orders and 
rectification work. 

Description 
of quality 

Interviewee 
3 

It is hard to describe a quality 
in words. 

Clients often refer to a 
certain material and 
therefore locks the 
contractor to that 
material. 

Incorrect 
designs 

Interviewee 
2 

In case of steering’s, the 
contractor assumes the 
prescribed detail will work. 

In case the prescribed 
detail does not work ÄTA-
work will be required. 

Freedom Interviewee 
6 

Clients often come with 
demands and steering’s and 
thereby minimizes the 
contractor’s freedom. 

Contractors are not 
allowed to design 

 
 
Economic, qualitative and social effects are often outcomes of the challenges in table 8 
and 9 and the clients pointed out several effects that come up during the construction.  
 



 
 

Interviewee 2 sees no difference in quality regardless of whether you chose an AB 04 or 
ABT 06 contract. He mentioned that you get what you buy and points out that it is 
crucial for the client to demand exactly what they want no matter if it is an AB 04 or an 
ABT 06. Looking into social effects interviewee 2 mentioned how there often occur more 
ÄTA-work in an AB 04 as the contractor is forced to report every single screw or pipe 
placement that is wrong. He also mentioned how in many cases ABT 06 is the most cost-
effective option as contractors are highly skilled in their specific areas and are often 
better suited to rely on their own system designs than relying on pre-prepared designs. 
The interviewee although pointed out that consultant can be competent but that an ABT 
06 contract allows the contractor to optimize the systems more efficiently. However, 
Interviewee 2 once again stresses the importance of clearly defining requirements as 
contractors perform the cheapest alternative which can impact on the quality if not 
regulated properly.  
 
Interviewee 3 mentions that the economic effects largely depend on choosing the right 
contract for the right project and that if done correctly, ABT 06 should results in a lower 
final cost. He attributes this to the advantages of ABT 06 contracts, where the contractor 
can tailor the design to the construction process. He also highlights how the quality of 
the building is influenced by the contractor’s design. 
 
Interviewee 3 argues that if the contractor conducts proper planning, the quality does 
not differ between AB 04 and ABT 06. However, he points out that flaws in the client’s 
design under AB 04 can create issues in production that cannot be fixed. At the same 
time, he warns that a weak specification in an ABT 06 contracts can lead to lower 
quality, as the contractor may go for the cheapest possible solutions. 
 
Interviewee 6 believes ABT 06 would be the cheaper option, as it allows for multiple 
solutions in bidding, often resulting in significant price differences. He notes that this 
can be an advantage compared to AB 04, where a consultant produces a single design 
that may be costly. He implies that this is because consultants tend to design with a 
highly cautious approach, while contractors can find alternative, more cost-effective 
solutions that still generate profit. He also discusses the social aspects of collaboration 
with the contractor, emphasizing that regardless of the contract type, a well-functioning 
partnership generally leads to a successful project outcome. 
 

4.2 Contractor interview results 
Both contractors thought of the standard agreements as good but interviewee 7 pointed 
out that they are quite outdated and saw the necessity of the new updates arriving in 
2025. The interviewee emphasized that these are the rule sets that we got and that you 
should adapt the parts that are outdated in every single project. Interviewee 8 
mentioned that he has become aquatinted with the standards and that it is a relief that 
they exist as it is something to fall back on and emphasizes that he doesn’t see how we 
would do in case they didn’t exist. 
 
Apart from this interviewee 7 doesn’t find the agreements easy, but not super advanced 
either, while interviewee 8 sees them as quite clear. The contractors also notes that 
some parts are interpretable and interviewee 7 mentions how it is like all law text, “One 
can read something, and then after thinking once or twice more, it can turn out to mean 



CHALMERS, Architecture and Civil Engineering, Master’s Thesis ACEX30 28 

something completely different depending on how you interpret it”. He mentioned an 
example where AB 04 and ABT 06 says that “the person who assigns a task is 
responsible for it” and mentioned the risk for interpretation in “What is an assigned 
task?”. 
 
Interviewee 7 also recognized that ABT 06 contracts often are quite steered and that the 
worst projects he has been a part of has been those where the client has almost 
completed the entire design and although bought an ABT 06 execution.  
 
Considering whether the contractors prefer to work with AB 04 or ABT 06 interviewee 7 
mentioned how if it would have been five or ten years ago, he would have undoubtedly 
said ABT 06. He mentions how this is because ABT 06 offers greater flexibility and 
opportunities to influence projects. He still holds that view, but also acknowledges that 
AB 04 can have its advantages depending on the nature of the project. He mentiones 
how in cases where the client is a large and knowledgeable organization, and the 
product is highly specific, AB 04 can be a good solution, provided the client knows 
exactly what they want. However, he sees little value in using AB 04 for projects like 
warehouses or office buildings. In such cases, he believes it is more important for the 
client to focus on clear requirements. The interviewee although mentioned that in case 
you build more complex, you can start to consider an AB 04. He also mentioned that the 
less experienced you are within construction the bigger reason you have to choose an 
ABT 06 and points out that the giants who have a big knowledge and very specific 
projects absolutely can go with an AB 04. Interviewee 7 also points out that he believes 
that the best product arises when you engage with a contractor in the early stages and 
goes with an ABT 06. 
 
Interviewee 8 does also prefer ABT 06 projects over AB 04 projects as it gives the 
contractor a higher level of freedom and more possibilities. He although mentioned how 
AB 04 and ABT 06 as text are quite similar to each other and that he prefers working in 
ABT 06. 
 
The contractors also mentioned that taking responsibility over what is included in the 
documents is a big challenge for both AB 04 and ABT 06. Some people think you get 
exactly everything when you buy an AB 04, but the contractors describe how it depends 
on the design and what is written in the documents. Something that is not included in 
the design documents will not be included in the construction. They mention how this 
challenge often impacts on economic, qualitative and social sides of the construction. 
 
They do also mention how ABT 06 has economic benefits towards AB 04 as the 
contractor is allowed to design in synergy with the construction, work broader with 
suppliers and work with several solutions. Interviewee 8 did although mentioned how 
the tendering process is more expensive for the contractor in an ABT 06 than an AB 04 
as contractor needs to do more. This does although not impact the client. 
 
Interviewee 7 pointed out that the responsibility challenge is lower in an ABT 06 as you 
get the whole picture, and the contractor takes overall responsibility so that no things 
are missed out. Interviewee 8 although mentions how this only works if the client leaves 
freedom for the contractor to design. He mentions how in case the client has controlled 
something that responsibility shifts to the client as the contractor should assume that 



 
 

the design works. This is something that Interviewee 8 mentions can lead to disputes as 
some clients tend to think you are relieved of responsibility when you buy an ABT 06. 
 
Interviewee 7 also mentioned that the contractor can design within the economical 
boundaries if the contract is performed with an ABT 06 contract and interviewee 8 
recognized that consultants often tend to design more expensive. He mentioned how he 
believes consultants don’t really know about production engineering or economy but 
rather thinks more technical and doesn’t  want to take any risks so they draw a more 
expensive product. He also explained that clients tend to think that you can get more 
competition in a AB 04 tendering process and so forth get a lower price but emphasized 
that it might be a low price but on an expensive product. Interviewee 7 also, apart from 
this mentioned how the contractor knows what drawings are required and so forth 
doesn’t complete as many drawings as in an AB 04 which lowers the price. 
 
In a qualitative manner interviewee 7 mentions that there shouldn’t be any difference 
between an ABT 06 and an AB 04. Both the contractors mentioned how many clients 
think that if we choose ABT 06 we get the absolute cheapest and are afraid to get 
something they do not want. Interviewee 7 demises this opinion as it depends on the 
demands the client put in and that there is still a warranty period. He also mentioned 
that the contractors want to keep the client for future projects and so the absolute cheap 
is seldom the best solution. 
 
Interviewee 7 also mentioned how there isn’t such a big social difference between the 
contracts but rather in how you contract different contractors. In ABT 06 you buy a 
bigger package deal while in an AB 04 you own a bigger part of the execution and can 
impact it more. He although point out that ÄTA work are more occurring in AB 04 
contracts and that this might impact the relationship with the client. Interviewee 8 also 
mentioned that there are more questions that exist in a borderland in AB 04 than in ABT 
06 which creates discussions. Interviewee 7 draws a connection to economical parts as 
well where the contractor can earn tremendous amounts of money if driving ÄTA works 
to its peak and utilizing every flaw in a design. 
 

4.3 Consultant interview results 
The consultants see that the basic idea of the AB contracts are great for the industry and 
interviewee 1 mentions that this is because they give both parties something to relate to 
in a simple way but alarms that ABT has a distorted view of itself. He believes that 
clients often think that everything will be solved if you buy an ABT and stresses out the 
need for the client to really have knowledge of what they want when they buy an ABT 
06. Interviewee 1 does although see the AB contracts as great foundations, but they need 
to be adapted to the projects. Both consultants, although emphasize the risk that errors 
might occur when you change the templates and interviewee 9 points out that there 
arises a lot of problems when you deviate from the standards.  
 
Interviewee 1 thinks that a ABT 06 contract is very advantageous, if and only if the client 
can present the operation that should function properly. He clearly emphasizes that it is 
important that the client can clarify what the facility will be used for and what 
requirements exist, but also that it depends on the project. He although point out that he 
would have advocated an AB 04 in addition to an ABT 06 every day of the week if you 
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have the opportunity to design it. Interviewee 9 on the other hand doesn’t see why ABT 
06 is as popular as it is and describes that in ABT 06 it’s hard to know exactly what you 
get a price on during the bidding process. He does although see a possibility for ABT 06 
in case you perform it together with a known contractor rather than choosing through a 
tendering process.  
 
Interviewee 1 did also mentioned that the most important thing is that you as a client 
realize that no matter what type you choose, that you must have staff or representatives 
who are active in the contract so that you don't just hand over all the responsibility to 
the contractor and come back when it's done, but that you actively follow the process, 
which makes it harder for the contractor to get away with things. 
 
The consultants also highlighted several challenges associated with both AB 04 and ABT 
06 contracts. They described challenges that are common to both contract forms, as well 
as issues specific to either AB 04 or ABT 06, as presented in Tables 10 and 11 
respectively. 
 
Table 10: Common challenges in AB 04 

Challenge Interviewee Description Impacts 

Lacking 
procurement 

Interviewee 
1 and 9 

Faults or shortcomings in 
the client’s design or plan.  
 
When something doesn’t 
align in relation to original 
documents. 

ÄTA 

Agile Interviewee 
1 

The industry is too agile, 
and we do not spend 
enough time on the design 
as the industry believes that 
the cost is too large even 
though it is only a few 
percent of the entire 
contract. 
 

Lacking Procurement 

 

Table 11: Common challenges in ABT 06 

Challenge Interviewee Description Impact 

Controll Interviewee 
1 

It is difficult to control what 
you get, especially if you are 
not the one who uses the 
facility. 

Low quality 

Agile Interviewee 
1 

The industry is too agile, 
and we do not spend 
enough time on the design 

Lacking Procurement 



 
 

as the industry believes that 
the cost is too large even 
though it is only a few 
percent of the entire 
contract. 
 

Lacking 
Procurement 

Interviewee 
9 

When something doesn’t 
align in relation to original 
documents. 

ÄTA 

Interpretations 
of the contract 

Interviewee 
9 

Different interpretations 
between the client and 
contractor what is 
supposed to be included in 
the contract 

Conflicts and ÄTA 

 
Interviewee 9 also mentioned that the initial price of an ABT 06 can look quite good but 
alarms that there are discussions in both design phase and in the execution which can 
increase the price. He believes that ABT 06 contracts are an endless search for ÄTA from 
the contractor side which impacts the price. He also sees that in an AB 04 contract if you 
have performed solid designs and documentations there should not become any ÄTA-
works. Interviewee 1 also highlights that if you have made a very solid design there 
shouldn’t become much ÄTA in an AB 04 but points out that there usually becomes a lot 
of ÄTA-work as the contractor isn’t responsible for the documents. 
 
Interviewee 1 mentioned that the economical part is less affected of what contract type 
you choose but rather how you cooperate with the contractor. He emphasizes that in an 
ABT 06 it might become cheap with their design, but it might not be what you want so it 
will be costly anyways. He also mentioned how for AB 04 it can become very expensive 
if you haven’t performed your designs and documents in a good way and there arise a 
lot of ÄTA-works. 
 
Both the consultants also mention that it is very hard to control what you get in an ABT 
06 as in an ABT 06 contract it’s very hard to get qualitative demands into the documents 
which makes it easy for a contractor to take shortcuts as they in an ABT are supposed to 
perform the cheapest alternative that the contract prescribes. Interviewee 1 did in 
addition to this emphasize the need for the client to be active in the process to reduce 
the risk of shortcutting.  
 
“There can be a big difference between a plastic floor and a plastic floor” – Interviewee 1 
 
In a social manner Interviewee 1 mention that there often arise more discussions in AB 
04 while Interviewee 9 sees that there should be more discussions in ABT 06 than in an 
AB 04. Interviewee 9 mentions that this is connected to what is involved in the contract, 
and what is not and mentions how it depends on what payment solution is chosen for 
the contract. 
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4.4 Legal officer interview results 

The legal officer recognizes that there is a lack of knowledge among both clients and 
contractors, pointing out that this is an outcome from that clients often hire consultants 
to prepare contract documents but lack the internal expertise to assess their quality. She 
also mentions how on the contractor side, training is a major challenge and points how 
large firms, no longer have many in-house workers and instead rely on subcontractors.  
 
While interviewee 5 recognizes the lack of knowledge, she also sees that the standard 
contracts need to be altered depending on the project and emphasize that the contracts 
are not always suitable for practical use. She mentioned how they need to be applicable 
to both small and large projects, which makes them hard to implement for practitioners 
and so forth doesn’t always reflect how the industry works. Interviewee 5 does also 
point out how ABT 06 isn’t performed in the way it was originally intended as a 
function-based contract but rather include extensive documentation and technical 
specifications which limit the contractor’s flexibility. As a result of this, interviewee 5 
mentioned that the functional responsibility does not always shift to the contractor as 
intended by the agreements. 
 
Interviewee 5 didn’t specify any certain challenges for each contract form but rather 
pointed out challenges that effect both contracting forms. She argues that clients are 
often dissatisfied with the quality of construction projects, regardless of the contract 
type. She mentioned how the issues frequently stem from poor execution, construction 
defects, and generally low quality and how the new standard contracts will give clients 
greater opportunities to influence quality, but challenges still remain. 
 
The interviewee also mentions how it for contractors is difficult to create profitable 
businesses since construction projects are complex and competition is high. She points 
out that the industry often faces financial pressure, requiring contractors to find 
efficient solutions to stay competitive. Permit-related issues are another challenge that 
can delay projects and create uncertainty according to her. 
 
Furthermore, she discussed how disputes arise regardless of the contract type, and that 
there is no clear indication of whether AB 04 or ABT 06 leads to more disputes, as 
conflicts can occur in both contract forms. Interviewee 5 also mentioned that flaws in 
the design and low knowledge about the agreements are the most common reasons for 
disputes regarding ÄTA-works. She acknowledges that disputes regarding ÄTA-work 
often stem from ambiguities regarding what is included in the contract. In practice, 
multiple documents and stakeholders may be involved, making it difficult to determine 
where the error originated and who is responsible. Contractors are often influenced by 
several consultants, which can blur the lines of accountability. She mentioned how a key 
issue in these disputes is whether the contractor could have reasonably anticipated and 
controlled the conditions that changed during the project. 
 

4.5 Perspectives on office building constructions 
When choosing contract form for an office building construction in Gothenburg the 
interviewees have different opinions regarding what contract form should be used. 
Interviewee 3 claims that an ABT 06 is the obvious choice but that it still depends on the 



 
 

situation. He stated that if it is to be built in Gothenburg, in the city, this may be done 
with a shared contract for the foundation and the office building. This is due to the 
complex soil situation in Gothenburg, where you may have to control the outcome of the 
foundation. He implied that you can then choose a shared contract for the project or 
make a construction contract in the ABT 06 contract for the foundation as the rest of the 
execution is relatively simple.  
 
Interviewee 2 also claimed that he would go with an ABT 06 contract as there are a lot of 
people involved, and that the client or landlord doesn’t have the resources to perform an 
AB 04. He emphasizes that you have got to believe that the sector has sufficient 
experience, knows Gothenburg, knows about detail plans, building permits and the 
functions in the infrastructure to complete the project. 
 
Interviewee 6 recognizes that he hasn’t worked to much with new buildings but 
highlights that he probably would go with an ABT 06. Interviewee 4 mentioned that he 
would also have gone with an ABT 06 as in the Gothenburg area there are quite a few 
parties involved and as a developer in the city and landowner, he doesn’t believe that a 
client would have had the resources to manage an AB 04 contract. He mentioned how he 
would assume that the market is experienced enough and that the City of Gothenburg 
could guide him through the process. Interviewee 4 also points out that the design 
would be influenced by the detailed development plan, building permit regulations, 
architects, and various stakeholder preferences and that it also needs to align with 
existing infrastructure and functionality requirements. Given these complexities, he said 
he would choose an ABT 06 contract without hesitation. 
 
Interviewee 9 on the other hand mentioned how for an office building he would suggest 
an AB 04, so that you get more exactly what you want. Interviewee 1 doesn’t explicitly 
mention a choice regarding office buildings but emphasized that if you have the 
possibility to design and plan an AB 04 he would go for that every day of the week. 
 
Both contractors mentioned that they probably would have gone with an ABT 06, and 
interviewee 7 mentioned that there is no need for clients to draw details, while 
interviewee 8 recognized that clients can describe office buildings with functions. He 
also emphasized that it is quite easy for contractors to take responsibility to create a 
complete building from demands according to ABT 06 for an office building in 
opposition to a hospital that often involve high complexities. 
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5 Discussion 
 
In this chapter, a thematic analysis of the interview results in Chapter 4 and the 
theoretical framework in Chapter 3 will be performed to identify connections between 
the interviews and the literature. This will be performed through interpretations of the 
quotes given by the interviewees with discussions regarding connections to the 
theoretical framework and the other way around. This will be presented in accordance 
with recurring themes that arose during the interviews and will build upon codes that 
were created from the interview results to answer the research questions presented in 
Chapter 1.2. 
 

5.1 Knowledge, interpretation & attitudes 
The theme knowledge, interpretations & attitudes emerged in several of the interviews, 
highlighting how the interviewees perceived the AB contracts. Many of the interviewees 
highlighted the contracts as good and valuable for the construction sector, describing 
them as a “Huge security” and “Something to fall back on”, emphasizing their important 
role. The contracts were, although viewed as “the rule sets that we got”, “that they aren’t 
always suitable for practical use” and are “quite outdated”. This gives the indication of 
that the new updated versions arriving during 2025 are welcomed. 
 
Several of the interviewees did also express a concern for the knowledge regarding the 
AB contracts within the sector, many of which pointing a finger towards another role in 
the sector.  
 
“Lack of knowledge among both clients and contractors” – Interviewee 3 

“There are many on the client side who doesn’t have the knowledge” – Interviewee 2 

Some of the interviewees recognize their own limits, especially among the clients, which 
justifies the interviewee’s perceptions. These clients realize that they might not always 
have the knowledge required, which is understandable as they according to the legal 
officer often hire consultants to prepare contract documents minimizing their training 
and understanding. This is further noticeable and understandable as most of the clients 
and contractors argue that the AB contracts are difficult to read, much like legal texts in 
general, which opens room for interpretations, and so forth, also preconceived notions. 
This displays a necessity for supportive literature that clarifies and helps explain the AB 
contracts.  
 
“One can read something, and then after thinking once or twice more, it can turn out to 
mean something completely different depending on how you interpret it” – Interviewee 7. 
 
This is further supported as one of the clients mention that “a template at this level must 
be rather broadly written” and the legal officer mention that “they need to be applicable 
to both small and large projects” which implies that there is no easy way to conduct 
contract templates that fit all project types and isn’t interpretable. This does although 
bring discussion and problems to the sector as clients may choose the wrong contracting 



 
 

form for the wrong type of project, or work with the contract form in a way that it isn’t 
designed for.  
 
The ABT 06 is originally a form of Design-build execution where the contractor takes full 
responsibility for both design and construction (Janssens, 1991). Several of the 
interviewees although mentioned how ABT 06 often is performed in a way that it was 
not intended to from the beginning and “has a distorted view of itself”. They describe how 
it is no longer performed in line with the design build execution and that this is because 
clients are not aware of how the ABT 06 contract is supposed to work.  
 
“ABT isnt performed as a function-based contract but rather includes extensive 
documentation and technical specifications” – Interviewee 4 
 
It’s also mentioned by one of the consultants how clients often think that everything will 
be solved if they buy an ABT 06 contract, and that they will get the absolute cheapest 
construction if they do, by the contractors. They mention how clients don’t seem to 
realize how it depends on the details in their design documents.  
 

5.2 Risk, responsibility & control 
The design documents are a key in construction and during the interviews it became 
clear that this isn’t obvious. Several of the interviewees mentioned how the details in the 
design documents decide what you get no matter if it is an AB 04 or ABT 06 contract. It 
was mentioned how “you get what you buy” and that it is important that the client is 
responsible for their design documents. This is evident in both AB 04 contracts and ABT 
06 contracts as both the interviewees of this study, aswell as Rådberg (2011) and 
Hedberg (2013) mentioned how it’s important for the client to be very detailed and 
correct in their design documents. This is because flaws can create issues in AB 04 
productions and weak specification can cause lower quality in ABT 06 as Hedberg 
(2013) described that requirements that are not specified may not be met.  
 
Being more accurate does although not necessarily mean designing more, especially 
when it comes to ABT 06 contracts. Interviewee 7 mentioned how the worst projects he 
has been a part of are those where the client has almost completed the design and gone 
with an ABT 06. This becomes a problem as the contractors, legal officer and some of the 
clients describe how it minimizes the contractor’s role and because the AB contracts are 
designed with a balanced risk between the stakeholders.  
 
“Lives on a balanced distribution of risk” -Interviewee 3 
 
The ABT 06 is originally intended to be function-based contract (Byggandets 
Kontraktskommitte, 2018) and interviewee 8 mention that by designing specific details 
this modifies the role of ABT 06 and so forth changes the risk distribution.  
 
“in case the client has controlled something that responsibility shifts to the client as the 
contractor should assume that the design works” – Interviewee 8 
 
 It is something that creates a lot of discussions as the client tend to believe that the 
contractor still has the responsibility because it is an ABT 06.  
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Altering the contracts original intention also applies to the templates themselves. 
Ryning & Svensson (2024) describe that the AB contracts are agreement forms and that 
each part is free to make additions or reductions from the contract in their agreements.  
Several of the interviewees pointed out that this is a must, and that they need to be 
adapted to fit the nature of the project they are intended for. The consultants although 
raised concerns regarding that when you make changes to the templates there arises a 
lot of risks and something might become wrong. The literature ads to this discussion as 
Rådberg (2011) mentioned how making alterations to the contracts pushes the risk in 
one direction and that by doing so cost losses occur which need to be regulated in other 
projects. This does according to Rådberg (2011) create a vicious circle which further 
justifies the consultants alarm regarding risks with alterations. 
 
“There arise a lot of problems when you deviate from the standards” – Interviewee 9 
 
Loss of control is something that is mentioned by Kubba (2010) as a disadvantage to 
ABT 06 and some of the interviewees also mention that it is hard to control what you get 
in an ABT 06 especially if you deliver functions. Interviewee 3 and the consultants 
mentioned how the quality might suffer as it is hard to describe qualitative demands in 
ABT 06 without designing.  
 
“There can be a big difference between a plastic floor and a plastic floor” -Interviewee 1 
 
Therefore, it was described as important to know when to stop designing. By designing 
more than necessary in an ABT 06 it diminishes the contractor freedom and its 
possibility to design in cooperation with the craftsmen. 
 

5.3 Relationships & collaboration 
Several of the interviewees highlighted the importance of cooperation during a project 
between all stakeholders. It was mentioned that “regardless of the contract type, a well-
functioning partnership generally leads to a successful project outcome”. This implies that 
the cooperation is essential in AB 04 and ABT 06. Interviewee 1 also mentioned that the 
cooperation affects the economical part and highlighted that the cooperation is a bigger 
factor to differences in economical outcomes than what form of contract you choose. 
 
“The economical part is less affected of what contract type you choose but rather how you 
cooperate with the contractor”- Interviewee 1 
 
This gives a reason to believe that no matter what contracting form is chosen, a good 
cooperation between the stakeholders can successfully deliver a project with good 
outcomes. Although this might be the case, interviewee 7 mentioned that ABT 06 has a 
perk in a collaborative manner as contractors get a bigger freedom to design the project 
in synergies with the craftsmen, can work with multiple solutions to a problem, and can 
broaden the work with suppliers. This can give more efficient executions as the 
construction is designed for the craftsmen’s expertise, better and cheaper solutions as 
well as equivalent materials to lower costs. 
 



 
 

The contractors and one of the consultants also highlighted that the ABT 06 contract is 
best performed when the client and contractor cooperate in creating the design and 
documents and is contracted without the bidding process. This is further built upon by 
interviewee 7 explaining how the way you contract different contractors affect the social 
settings in the project rather than what type of contract is chosen. 
 
“There isn’t such a big difference socially between the contracts but rather in how you 
contract different contractors” – Interviewee 7 
 
This implies that the contract form might be of lower value in social terms, and this 
might explain why there are oppositions between the different roles opinions regarding 
what form of contracting most affects the social situations in a project. While several of 
the clients and contractors see that discussions are more occurring in AB 04 contracts 
one of the consultants mentioned how ABT 06 contracts brings discussions in both the 
design phase and the execution phase. 
 
The interviewees also highlight that discussions and disputes often arise in relation to 
ÄTA-works, and as with what contracting form affects the social settings the most, there 
are differences between the interviewees’ opinions regarding which form results in 
more ÄTA-work. While most clients and contractors recall more ÄTA-work in AB 04 
contracts, one of the consultants noticed more in ABT 06 contracts.  
 

5.4 Economic & resource considerations 
ÄTA-work, which involves all changes, additions and deductions to the contracted scope 
(Sager, 2014) is described by Interviewee 7 and 9 as a cost-driving process and 
something that can impact the economy of a project. Nyman & Johnsson (2019) 
recognize poor competence, deficient tender documents and incomplete designs as the 
prime reasons for ÄTA-work. Interviewee 6 further addressed that differences between 
reality and design is another factor to the occurrence of ÄTA-work together with flaws 
in the design as explained by the legal officer.  
 
Eidem (2022) recognize that the reasons for ÄTA-work often arise due to limitations in 
time and budget during the tender, and procurement phases which is explained 
interviewee 1 that mentioned that the sector has become too agile and doesn’t pay 
enough attention to the design and planning phase as the industry believes that the cost 
is too large even though it is only a few percent of the entire contract. This gives an 
indication of why the other interviewees mentioned that a lacking procurement is one of 
the biggest challenges as it occurs so often.  
 
That the industry is too agile and spends short amount of time in the planning process 
creates bigger room for mistakes in the design documents, which may lead to ÄTA- 
works or a lack of quality. And while interviewee 1 explained that even though it is only 
a few percent of the total cost of the project, a lacking design can lead to way bigger 
expenses than what the total cost of the design would have been if performed 
thoroughly. Interviewee 6 explained how the cost for an AB 04 design might be around 
2-5% for an ABT 06 contract and 8-10% for an AB 04 contract.  
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Interviewee 7 mentioned how in AB 04 contracts the contractor can earn tremendous 
amounts of money if driving ÄTA-works to its peak, while interviewee 1 stated that 
these types of contracts can become very expensive if the client hasn’t performed good 
designs, and a lot of ÄTA-work arises. Interviewee 9 although mentioned how if the 
client has performed a very solid design, there should not be any ÄTA-works in AB 04 
contracts. 
 
In contrast, ABT 06 contracts are described by most of the interviewees as less ÄTA-
driving as the contractor can optimize the work of the craftsmen and is responsible for 
the design. Park and Hoon Kwak (2017) did also mention that DB contracts allow 
change upon design errors without formal change-orders. However, one of the 
consultants mentioned ABT 06 contracts as an “endless search” for ÄTA opportunities 
from the contractor side which presents an economic risk.  
 
From a cost perspective, ABT 06 was often seen as the cheaper option by the 
interviewees. One of the clients argued that ABT 06 opens the option for several design 
options which can lower the cost, while AB 04 are limited to one design option. A 
contractor followed up by mentioning how the one option designed in an AB 04 by a 
consultant might be very expensive as the consultants want to secure a high quality 
rather than optimizing for a low price to a sufficient quality. On the other hand, an ABT 
06 is mentioned to might become very cheap but might lack the quality that’s desired by 
the client if its is not clearly regulated in the design documents. 
 
It was also mentioned how the price of an ABT 06 can be lower as the contractor knows 
what drawings are required and so forth completes less drawings than in an AB 04. 
Several of the clients also explained how big projects can be hard to cope with for clients 
as they often become very resource intensive in AB 04 contracts. 
 

5.5 Execution challenges & contract characteristics 
As ÄTA-work can affect the economical results of a project these are a big challenge that 
contracts face during a project. The interviewees also mentioned several other 
challenges that affect the execution of the project in both AB 04 and ABT 06 contracts.  
 
The consultants and two of the clients mentioned lacking procurements as one of the 
most crucial challenges that both AB 04 and ABT 06 contracts face. This includes Faults 
or shortcomings and differences to reality. Faults and shortcomings in the design can 
lead to several consequences that can draw the project over budget. In an AB 04 this can 
lead to ÄTA-works or projects that lack the quality you seek. This is often the case when 
the client doesn’t understand what it takes to design, plan and run the building. In an 
ABT 06, shortcomings will more likely lead to a lower quality than expected. The 
interviewees’ mentioned how for an ABT 06 it is common with faults or shortcomings as 
a quality can be hard to describe in words and this can make it easy for the contractor to 
take shortcuts to gain economic advantages. AB 04 and ABT 06 although mandates the 
contractor to carry out the work in a professional manner (Byggandets 
Kontraktskommitte, 2018) which implies that a certain standard should be upheld. 
 
“Easy for a contractor to take shortcuts as they in an ABT are supposed to perform the 
cheapest alternative that the contract prescribes”-Interviewee 9 



 
 

 
Another big challenge that was previously discussed in chapter 5.2 risk, responsibility 
and control was that the clients often steer ABT 06 contracts. This is mentioned as a 
challenge as it diminishes the contractor’s freedom which takes a way the possibility to 
work with contractor´s competences. The interviewees mentioned that the contractor 
has several competences and that if worked with correctly can help keep the project 
within budget. It was mentioned that if allowed to design and construct the contractor 
gets more synergies and can design in relation with the craftsmen and so forth tailor the 
design to the construction process. While if not, and the project is steered, this can make 
it harder for contractors to keep the project within the economical boundaries, 
especially if the clients design doesn’t work.  
 
“The contractor assumes the prescribed detail will work” – Interviewee 2 
 
As interviewee 2 mentioned, the contractor will assume the design provided by the 
contractor will work, and if it doesn’t this becomes an ÄTA-work which is a challenge for 
the project. Another interviewee described how the client’s needs to take responsibility 
for what is included in their documents as a challenge as some clients seem to think that 
you lose responsibility when you procure on an ABT 06 contract. This was explained as 
that if the client steers the construction, it is the client’s responsibility that it works. This 
builds upon the challenge regarding clients steering the project to a large extent, as it 
pushes the responsibilities from the contractor to the client and makes it look more like 
an AB 04 than an ABT 06 contract.  
 
One of the clients also mentioned how obstacles are a big challenge for a construction 
project. This is although neither something that is affected by what type of contract form 
you chose. Obstacles like War, Pandemics and extreme weather were mentioned by the 
interviewee and all of these would affect AB 04 contract in the same manner as an ABT 
06 contract. The literature does although mention how obstacles like these can give the 
contractor a longer time period to complete the project (Byggandets 
Kontraktskommitte, 2018). This minimises the risk for the contractor but heightens the 
risk for the client as a longer execution includes bigger costs for the client. 
 

5.6 Decision factors & project realities 
Challenges are a big part of the construction industry, and a construction project will 
always face challenges, the interviewees did although mention how the choice of 
contracting form depends on the project type and nature, which implies that choosing 
an appropriate contracting form for the project you want to design can reduce the 
challenges that you face. 
 
Table 12: decision factors for choosing contracting form 

Factor Description 

Detail level The level of detail needed in facility that is procured. 
Degree of freedom How much freedom the client intends to leave the 

contractor. 
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Cost of tendering The cost of preparing and submitting bids, which affects 
competition.  

Cost of design phase The cost of planning and designing the project execution. 
Time The time pressure to execute the project. 
Competence The level of in-house expertise in project design and 

procurement 
Trust The level of trust a client has in the contractor 
Divergence in solutions Multiple different solutions for the project execution 
Cost The cost of the project 

 
In table 12, the factors that the clients take into consideration when choosing a 
contracting form are displayed. The level of detail needed in the construction is one of 
the key factors when choosing contract form according to the clients. It was mentioned 
how constructions with high detail levels are a better fit for AB 04 executions while ABT 
06 is a better fit for projects with low detail levels. It was mentioned how high-level 
detailing requires knowledge about the details and how the contractor often doesn’t 
have as good knowledge about these details as the client ordering it does. It was also 
mentioned how it can be difficult to set up detail demands without designing. 
 
Designing details minimizes the contractor’s freedom, which was another of the factors 
that the clients mentioned for choosing the contracting form. The clients mentioned how 
if you intend to leave a lot of freedom for the contractor to design an ABT 06 is a good 
choice while if you intend to design details an AB 04 is the better option. It was 
explained that by minimizing the contractor’s freedom you take away the perks of ABT 
06 of letting the contractor design in cooperation with the execution. 
 
The clients also mentioned that cost is a big factor when choosing contract form and it 
was mentioned that it can be both in terms of the total project cost, cost of the design 
phase, and the cost of tendering. While cost of tendering affects the contractors more 
than the client in terms of economics, one of the interviewees mentioned that, in case of 
high volume of projects, the client should think about procuring an AB 04 instead of an 
ABT 06. It was mentioned how the cost of tendering ends up around 2% of the total cost 
for ABT 06 and 0,5% for AB 04, which can be a significant difference depending on the 
size of the project. If there is a big pressure on the sector and a lot of projects are being 
executed, the interviewee mentioned how it can be hard for contractors to afford to 
prepare a bid for ABT 06 projects. This might decrease the number of bids, and the 
competition will decrease, which can result in higher costs for a project with lower 
quality. 
 
The cost of the design phase, on the other hand, directly impacts the client, as 
interviewee 6 described how the cost for design ends up around 2-5% of the total cost in 
an ABT 06 and around 8-10% for AB 04 contracts. This implies that an ABT 06 is 
cheaper to design for the client which gives an incentive to choose an ABT 06. The ABT 
06 design is although included in the contractor’s bid which implies that the client does 
not pay specifically for the design phase but rather for the total performance of the 
project. But as discussed in chapter 5.4 Economic & resource considerations the 
contractor can design in sync with the production and only produces the drawings that 
are necessary and so forth can lower the total cost. 
 



 
 

Cost of the design phase is included in the total cost for the project, although while in AB 
04 it ends up outside of the bid and in ABT 06 inside of the bid. One of the interviewees 
mentioned how the client wants to get as much as possible for as little money as 
possible. As discussed in chapter 5.4 Economic & Resource considerations ABT 06 is seen 
as the cheaper option due to the common occurrence of ÄTA-work in AB 04. Park & 
Hoon Kwak (2017) emphasized how DB contracts allow change upon design errors 
without formal change orders. This strengthens the interviewees thoughts that DBB 
projects generate more ÄTA-work and often is a more expensive choice. 
 
Time is yet another factor that is mentioned by the clients as a factor in deciding on a 
contract form. One of the interviewees mentioned that AB 04 usually goes faster than 
ABT 06 projects as the production can start immediately. The Foraker group (u.d.) 
although mention how this extends the overall project schedule as construction cannot 
begin until the design phase is finished.  Another one of the interviewees mentioned that 
AB 04 contracts often take significantly longer time as there often are many details that 
do not align which led to changes and delays. The literature strengthens this opinion as 
the Foraker group (u.d.) emphasize that if the design is not fully developed before being 
issued for bidding, changes may be required leading to change orders.  
 
Time and costs are both tangible factors that can be analyzed from numbers, but the 
interviewees also mentioned non-tangible factors such as trust and competence as key 
factors when choosing contract form. One of the interviewees mentioned how the level 
of trust a client has in the contractor affects whether an AB 04 or ABT 06 contract is 
chosen. The interviewee explained that if the client trusts the contractor and has worked 
with them before it is easier to choose an ABT 06. This can be explained by that in an 
ABT 06 the contractor takes responsibility for the design and execution (Janssens, 
1991). This does according to Kubba (2010), create a loss of control over the project for 
the client which creates an understanding of why trust is an important factor. 
 
Competence is described by one of the interviewees as the level of in-house expertise 
regarding design and procurement. The interviewee described how incase you have low 
inhouse expertise you should go with an ABT 06 as the need for competence is lower as 
the contractor takes responsibility. Some of the interviewees did although mention that 
incase you have competence you can go with an AB 04. 
 
While the previously mentioned factors are general for when deciding upon what 
contract type to choose this thesis aimed to discover what contracting type gives the 
client the best value for their money, creates the best working environment and delivers 
the best product when planning an office building in Gothenburg. The interviewees 
mentioned that office buildings are quite simple buildings in comparison to hospitals or 
laboratories. Those kinds of buildings are more complex and often have more explicit 
demands.  
 
Several of the interviewees did so forth suggest that an ABT 06 contract would have 
been the best fit for an office building in general as it is a quite simple execution that 
often doesn’t include high level details. The consultants did although praise an AB 04 for 
the execution of an office building if you have the possibility to design it. 
 
“Would choose an ABT 06 contract without hesitation” – Interviewee 4 
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“ABT 06 is the obvious choice”- Interviewee 3 
 
It was although mentioned that Gothenburg as a city has a complex geological 
environment with a complex soil situation which increases the complexity of the project. 
Det vilda Göteborg (u.d) further emphasizes that the geological conditions in 
Gothenburg include clay and Nobel (u.d) mentioned how clay has a tendency to undergo 
settlements which can result in cracked walls, sloping floors, misaligned windows and 
doors, and malfunctioning drainage systems if not handled correctly. One of the 
interviewees therefore proposed that a shared contract or an AB 04 execution as a part 
of an ABT 06 contract could be used for the foundation and an ABT 06 execution for the 
office building. Some of the other interviewees did although mention how the complex 
soil in Gothenburg wouldn’t be an issue for considering an ABT 06 or AB 04 as the City 
of Gothenburg could guide the process and that the contractors in Gothenburg has got so 
much experience with constructing in Gothenburg that they know how to handle it. 
 
 



 
 

6 Conclusion 
 
The aim of this thesis was to investigate the differences between AB 04 and ABT 06, and 
how these differences influence the outcomes of office constructions in Gothenburg. The 
findings reveal that the most fundamental differences between the AB 04 and ABT 06 
lies in their project execution structures. While AB 04 adopts a Design-bid-build (DBB) 
execution the ABT 06 involves a Design-build (DB) execution.  
 
While this is the intended execution structure the study showcased how the ABT 06 is 
often implemented in a distorted way with closer resemblance to DBB. This appears to 
stem from a knowledge gap within the sector, where the knowledge regarding AB 04 
and ABT 06 is low among several stakeholders particularly on the client side of the 
sector. This has accordingly led to problems as the AB contracts are written with the 
traditional AB 04 and ABT 06 executions in mind and with a balanced distribution of 
risks. As a result, risks are pushed to the client side who become responsible for the 
design, like in an DBB execution, and the economic and time saving benefits of the ABT 
06 are minimized as the contractor’s freedom is diminished. This includes that the 
contractor can’t design in synergies with the execution and can’t work broadly with 
suppliers to decrease costs and so forth this benefit disappears.  
 
That ABT 06 is performed in another way than intended also affects the project quality 
as when contractors lack full design responsibility, the discussed quality disadvantages 
in shortcutting and cheapest alternatives are reduced. This improvement is although 
conditional as it only holds if the client possesses the competence and resources to 
produce detailed and high-quality design documents. Otherwise, the risk of low quality 
remains high, as quality is to a larger extent controlled by the design documents in DBB 
executions. 
 
In the case of office buildings in Gothenburg, most interviewees´ considered them to be 
well-suited for ABT 06 executions, due to their generally low complexity. However, this 
should not justify a standardized approach. The study shows how each project must be 
assessed on its unique conditions and the client´s priorities. So forth depending on 
whether the client sees control, quality, cost, time or social relationships as more import 
the client should go with different types of contracts.  
 
The research highlights that AB 04 offers greater control over quality, design and 
execution, while ABT 06 can provide cost and time reduction along with fewer ÄTA-
works. In that sense, if design, control of the project and material quality are key 
priorities, AB 04 may be the more appropriate choice while if time and cost efficiency 
are prioritized, ABT 06 could offer greater value. 
 
Finally, no matter what contract form is chosen social relations emerged as 
fundamental. While the social aspect is similar between the two contract forms 
collaboration emerged as a key to ensuring a successful project outcome. An effective 
cooperation can compensate for contractual limitations, while poor collaboration can 
derail a project regardless of whether AB 04 or ABT 06 is used.  
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So forth decisions regarding which contract form to use, should be based on the nature 
of the project and the competence of the client. The client must define their priorities 
and asses the complexity of the intended project, while at the same time understanding 
their own capabilities, resources, and limitations for describing and managing a 
construction project. 
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8 Appendix 
 

A.  Interview questions – Contractor 
- Could you describe yourself and your role within the construction industry? 
- What is your view on the standard contract templates AB 04 and ABT 06? Are 

you familiar with the differences between them? 
- Do you find the templates easy to use and understand? 
- Have you been involved in projects using both types of contracts? Do you have a 

preference? If so, why? 
- What are the most common challenges you encounter when working with AB 04 

or ABT 06? 
- Do you find that the choice of contract form affects economic, qualitative, and 

social aspects in different ways? 
- Do you feel that you are given genuine ABT projects, or are they heavily steered? 

To what extent, and why do you think that is the case? 
- How do you perceive change orders (ÄTA) in AB 04 compared to ABT 06? 
- What contract type would you prescribe for a office building in Gothenburg? 
- Is there anything else you would like to add about the standard forms that you 

think would be important for me to consider in my work? 

 
 
B. Interview questions – Client 
- Could you describe yourself and your role within the construction industry? 
- What is your view on the standard contract templates AB 04 and ABT 06? Are 

you familiar with the differences between them? 
- Do you find the templates easy to use and understand? 
- Have you been involved in projects using both types of contracts? Do you have a 

preference? If so, why? 
- What are the most common challenges you encounter when working with AB 04 

or ABT 06? 
- Do you find that the choice of contract form affects economic, qualitative, and 

social aspects in different ways? 
- Do you feel that you give genuine ABT projects, or are they heavily steered? To 

what extent, and why do you think that is the case? 
- How do you perceive change orders (ÄTA) in AB 04 compared to ABT 06? 
- What contract type would you prescribe for an office building in Gothenburg? 
- Is there anything else you would like to add about the standard forms that you 

think would be important for me to consider in my work? 

 
 

C. Interview questions – Consultant 
- Could you describe yourself and your role within the construction industry? 
- What is your view on the standard contract templates AB 04 and ABT 06? Are 

you familiar with the differences between them? 
- Do you find the templates easy to use and understand? 



 
 

- Have you been involved in projects using both types of contracts? Do you have a 
preference? If so, why? 

- What are the most common challenges you encounter when working with AB 04 
or ABT 06? 

- Do you find that the choice of contract form affects economic, qualitative, and 
social aspects in different ways? 

- How do you perceive change orders (ÄTA) in AB 04 compared to ABT 06? 
- What contract type would you prescribe for an office building in Gothenburg? 
- Is there anything else you would like to add about the standard forms that you 

think would be important for me to consider in my work? 
 

 
D. Interview questions – Legal counsel 
-  Could you describe yourself and your role within the construction industry? 
-  What is your view on the standard contract templates AB 04 and ABT 06? Do you 

find the templates clear and easy to understand? 
- What are the most common challenges that arise in construction projects 

depending on the chosen contract form? 
- Are there any common mistakes in contracts or execution that typically lead to 

disputes regarding change orders (ÄTA)? 
- How do you think procurement and contracting would work if the standard 

agreements did not exist? 
- Is there anything else you would like to add about the standard forms that you 

think would be important for me to consider in my work? 
 

 
E. Thematic Codebook for Interview Analysis 

 
Theme 1: Knowledge, Interpretation & Attitudes 

 Knowledge: General understanding or lack thereof regarding contract forms. 
 Interpretable: How easily the contract terms can be understood or interpreted. 
 Accessibility and Helping Literature: Availability and usefulness of support 

material. 
 Preconceived Notions: Assumptions or biases held about contract forms. 
 Uncertainties: Ambiguity or confusion related to contract application or content. 
 Opinions on Contract Forms: Subjective views and preferences. 
 Miss Use of ABT: Incorrect or inappropriate use of ABT 06. 
 Working Without Standard Agreements: Challenges arising from non-

standardized contract usage. 
 Cultural Differences: Influence of cultural context on contract understanding 

and application. 
 

Theme 2: Risk, Responsibility & Control 
 Responsibility: Allocation and understanding of obligations between parties. 
 Cheating: Concerns about unethical behavior under unclear contracts. 
 Control: Level of decision-making power retained by the client or contractor. 
 Balanced Risks: Equitable sharing of risks between stakeholders. 
 Design Freedom: Flexibility in design allowed under certain contracts. 
 Consultant Design: The role and influence of consultants in the design process. 
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 Modifications: Changes made to standard contracts and their implications. 
 

Theme 3: Relationships & Collaboration 
 Cooperation Between Contractor and Client: Quality and effectiveness of 

collaboration. 
 Trust in the Sector: General trust levels among stakeholders. 
 Social: Broader social factors influencing contractual relationships. 

 
Theme 4: Economic & Resource Considerations 

 Economy: Cost-efficiency and financial performance of contract forms. 
 Resource Intensity: The resource demands of different contracts. 
 System Optimizing: Efficiency and optimization enabled by contract structures. 

 
Theme 5: Contract Characteristics & Execution Challenges 

 ABT 06 Advantages: Positive attributes of ABT 06. 
 AB 04 Advantages: Positive attributes of AB 04. 
 Disadvantage of ABT 06: Challenges or risks associated with ABT 06. 
 Contract Details: Specific elements and clauses of contracts. 
 Common Challenges for ABT 06: Frequently mentioned problems using ABT 

06. 
 Common Challenges for AB 04: Frequently mentioned problems using AB 04. 
 ÄTA (Change Orders): Scope changes and their management. 
 Quality: Construction quality in relation to contract form. 
 Contractor Competence: The skill level of contractors. 
  

 
Theme 6: Decision factors & Project Realities 

 Differences to Reality: Discrepancy between plans and actual execution. 
 Office Building: Context-specific considerations in office construction. 
 Preferred Contract Form: Expressed preferences for either AB 04 or ABT 06. 
 Factors for Choosing Contracting Form: Criteria used when selecting contract 

type. 
 Type Projects for AB 04 and ABT 06: Project types best suited to each contract. 

 
 

F. List of Codes 
MAXQDA 24 Coded Segments 
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